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Work Completed: October 2 - October 8, 2008 

Continued removing soil and sediment from Mid-Channel Area A and Removal Area 13B. 
Continued removing soil and sediment within the Phase 2 Cofferdam area. 
Continued post-construction seeding activities in Removal Areas 11A and 12A. 
Continued site preparation activities to facilitate removal of sediment behind the Phase 2 
Cofferdam and to develop equipment access to the island area. 
Continued soil/sediment solidification activities at Staging Areas 4N and 5S. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
Continued loading and transporting solidified soil/sediment TSCA material from Staging 
Area 5S to EQ Wayne County Disposal Facility. 
Completed realignment of steel sheeting in Mid-Channel Area A. Wing wall sections will be 
removed and re-driven to encompass the northern half of the mid-channel. 
Began installation of the resuspension control system for Removal Area 13A. 
Continued operation of the WCS. 
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Work Planned: October 9 - October 15, 2008 

Complete removal of soil and sediment from Removal Area 13B. 
Complete site preparation activities to facilitate removal of material behind the Phase 2 
Cofferdam and develop equipment access to the island area. 
Complete the installation of a resuspension control system for and Removal Area 13A. 
Continue removing soil and sediment from Mid-Channel Area A. 
Continue removing soil and sediment within the Phase 2 Cofferdam area. 
Continue post-construction activities in Removal Areas 11A and 12A. 
Continue soil/sediment solidification activities at Staging Areas 4N and 5S. 
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 
5S to EQ Wayne County Disposal Facility. 
Continue operation of the WCS. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 

In Plainwell Weekly Constmction Reports published between July 14 and October 13, 2008 (Reports #55 
through #67), this graph incorrectly depicted the cumulative removal volume. During that period, the 
incremental increase added each week reflected only additional TSCA material removed, rather than total 
volume removed to date. Beginning with Report #68 on October 20, 2008 this Removal Progress graph now 
correctly displays total cumulative volume removed in the 2008 construction season. However, for this USEPA 
copy, the incorrect graph has been replaced with a corrected version. 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Crit ical Removal Act ion 
Weekly Construction Update 

Progress Report #67 
Page 5 of 9 

Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 230 LPOs have been completed for the project to date. 

Weather Summary 

• No weather delays encountered. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Weel<? No D Yes M 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 0 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A Q No Q Yes ^ If yes, explain: Analytical results of one batch 
during this period, prior to discharge, resulted in PCB detections that exceeded the SRD 
permit requirements. The granulated carbon is scheduled to be replaced this week. The 
batch will be re-treated and re-sampled to ensure SRD permit compliance prior to 
discharge. 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ Yes D 
Cleanup Standard Achieved? N/A |3 Yes D No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

f f Equipment 
h 

Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 
Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Drum Roller 

John Deere Skidsteer 

Venneer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Indiv idual /Afni iat io i^^B 

Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Sam Borries/USEPA 

Mike Ribordy/USEPA OSC 

Kari Gustavson/US ARMY ERDC 

Paul Bucholtz/MDEQ 

John Bradley/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Chris Frieburger/MDNR 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Paul Monteny/KRSG 

Eric Schmidt/KRSG 

Mark Stevenson/ARCADIS 

Steve Garbaciak/ARCADIS 

Mike Erickson/ARCADIS 

Scott Harcus/ARCADIS 

Steve Montagna/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Nick Harmer/ARCADIS 

KRSG Site Tour 

Other Subcontractors (Specify) 

King Co. 
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Photos from October 2 - October 8, 2008 
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Excavating soil and sediment from 
Mid-Channel Area A. 

Excavating soil from the floodplain in 
Removal Area 13B. 

Installing a temporary bridge to facilitate removal 
of sediment within the Phase 2 Cofferdam area. 

Installing the resuspension control system in 
Removal Area 13A. 
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Targeted Removal Areas - Former Plainwell Impoundment 

\ 

LEGEND: 

SHORELINE 

pp i i Rf\̂ R 
|5£gf STAGINGAREA 

5 ^ STAGINGAREA-DEMOBILIZED 
TRUCK TRAFFIC 

REMOVAL AREA TO/FROM DISPOSAL AREA 

CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE 
REMOVAL AND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL !N 2008 

Notes: 

Additional planting In 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 
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